Duration	Process Step Description
JUNE COMM MEETING	June Commission Meeting- endorsement of Guiding Principles (potentially amended) and Elk Management Plan timeline
3 months	Guiding Principles will be incorporated into Objectives, Goals, Strategies & Measures (OGSM) framework, comprising the Objectives and Goals. FWP develops Strategies and Measures to achieve each Goal (Guiding Principle).
1 month	Internal review of FWP Strategies and Measures: make necessary adjustments
1 month	FWP Wildlife Division and Human Dimensions Specialist: survey development (see details below)
4 months	Human dimensions surveys implemented and summarized (hunters, landowners, outfitters): how acceptable are these management strategies?, satisfaction levels with various management actions/season types/FWP programs/etc.
COMM MEETING	Informational presentation to Commission: survey results
3 months	FWP begins developing draft Plan Use above info to inform statewide direction; Internal review of statewide direction Regional staff identifies some priorities for local areas
4 months	Set numerical population objectives; R1=5 objectives; R2=24 objectives; R3=30 objectives; R4=24 objectives; R5=9 objectives; R6=3 objectives; R7= 2 objectives. Use public input process to solicit additional local issues, strategies and priorities. FWP incorporates local scale public comments and finalizes draft Plan.
COMM MEETING	Proposal to adopt draft Plan for public comment
2 months	Public comment opportunities: open houses, public meetings, Regional online chat/zoom, email comments, hard copy comments and website comments
1 month	Make changes to draft Plan based on public comment
2 months	Internally write Environmental Assessment (EA): Alternative A (remain operating under current 2005 Elk Management Plan), Alternative B (adopt and operate under new Elk Management Plan)
1 month	Public comment period for EA
1 month	Assess and address public comment
1 month	EA Decision Notice: Director Worsech
COMM MEETING	Proposal to adopt Plan as final
24 months + Commission process/meeting wait time	