Estimated Timeline for the Development of the Statewide Bison Management Programmatic Environmental Impact Statement

Spring 2012- Formal Public Scoping Process

Summer 2012- Initial Identification of Potential Restoration Locations to be Further Reviewed

Fall 2012- Citizen Working Group Meetings

Winter 2013- Development of Draft Programmatic Environmental Impact Statement

Spring 2013- Public Hearings Conducted Statewide on Draft Programmatic Environmental Impact Statement

Summer and Fall 2013- Preparation of Final Programmatic Environmental Impact Statement

Winter 2014- Release of Final Programmatic Environmental Impact Statement

Montana Fish, Wildlife & Parks