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1. PROJECT DESCRIPTION 
 

The Project involves construction work associated with Fish, Wildlife and Parks Region 1 
Headquarters parking areas, crack seal, chipseal and pavement markings.  Work includes 
providing materials, labor and equipment to fully complete the work described in the plans 
and specifications. 

 
2. PROJECT RELATED CONTACTS 

 
 Project contacts are designated as follows: 
 
 Owner: Montana FWP                    Project Representative: Jamie Mongoven 
                          1420 E. Sixth Ave                        (Engineer)              FWP Project Manager 
                          PO Box 200701    1522 Ninth Avenue 
                          Helena, MT  59620-0701    Helena, MT  59620-0701 

406-841-4011 (wk) 
406-439-4502 (cell) 
406-841-4004 (fax) 

 
3. COORDINATION WITH ENGINEER 

The Contractor is required to coordinate contract issues with the Engineer or Project 
Representative as defined above.  The Owner may have other personnel on site during the 
contract duration and they may coordinate site operational issues with the Contractor.  The 
authority to provide direction, approvals, contract modifications, payments and other duties 
defined in the contract resides solely with the Engineer. 

 
4. STAGING AND SITE AVAILABILITY 

The Contractor is advised that the parking lots are in use during normal business hours from 
approximately 7:00 AM until 5:30 PM Monday through Friday.  The chip seal and striping 
operations shall not impact access to one or the other parking area at the same time 
depending upon approved schedule and staging.  The contractor shall not close both parking 
lots at the same time during normal business hours.   

 
Both lots may be closed for chip sealing, striping or sweeping after 5:30 PM any day 
Monday through Friday.  Alternatively, both lots may be closed at any time on Saturday and 
Sunday for these operations.   

 
The Contractor shall not interrupt parking and owner use of the parking lot during the 
following dates:  

May 27 through June 2.  
June 5 through June 9 
July 1 through July 5 
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5. SITE INSPECTION 

All Bidders should satisfy themselves as to the construction conditions by personal 
examination of the site described in this document.  Bidders are encouraged to make any 
investigation necessary to assess the nature of the construction and the difficulties to be 
encountered. 

 
6. ENGINEERING, INSPECTIONS, AND TESTING 

The Contractor’s work will be periodically tested and observed to insure compliance with 
the Contract Documents. Complete payment will not be made until the Contractor has 
demonstrated that the work is complete and has been performed as required.  If the Engineer 
detects a discrepancy between the work and the requirements of the Contract Documents at 
any time, up to and including final inspection, such work will not be completely paid for 
until the Contractor has corrected the deficiency. 

 
The Engineer will periodically monitor the construction of work to determine if the work is 
being performed in accordance with the contract requirements. The Engineer does not have 
the authority or means to control the Contractor's methods of construction. It is, therefore, 
the Contractor's responsibility to utilize all methods, equipment, manpower, and other means 
necessary to assure that the work is installed in compliance with the Drawings and Specifica-
tions, and laws and regulations applicable to the work.  Any discrepancies noted shall be 
brought to the Contractor's attention, who shall immediately correct the discrepancy.  Failure 
of the Engineer to detect a discrepancy will not relieve the Contractor of his ultimate 
responsibility to perform the work as required.   

 
The Contractor shall inspect the work as it is being performed. Any deviation from the 
Contract requirements shall be immediately corrected. Prior to any scheduled observation by 
the Engineer, the Contractor shall again inspect the work and notify the Engineer that he has 
inspected the work and it meets the requirements of the Contract Documents. All buried 
work items shall be inspected by the Engineer prior to backfilling, or may not be considered 
for payment. 

 
The work will be subject to review by the Owner, whose findings shall be as valid as those 
of the Engineer. The results of all such observations shall be directed to the Contractor 
through the Engineer. 

 
Services Provided by the Contractor.  The Contractor shall provide the following services: 

 
Any tests requiring the services of a laboratory to determine compliance with the Contract 
Documents shall be performed by an independent commercial testing laboratory acceptable 
to the Engineer.  The laboratory shall be staffed with experienced technicians properly 
equipped, and fully qualified to perform the tests in accordance with the specified standards. 
The Contractor shall provide the Engineer with a written schedule indicating dates for 
specific testing and inspection services to be performed. The schedule shall be updated as 
required to give the Engineer at least one week's advance notice. The Contractor shall notify 
the Engineer immediately of any change or shall be subject to pay engineering fees as herein 
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defined. 
 

7. ENGINEERING INTERPRETATIONS 
Timely engineering decisions on construction activities or results have an important bearing 
on the Contractor’s schedule.  When engineering interpretation affects a plan design or 
specifications change, it should be realized that more than 24 hours may be required to gain 
the necessary Owner participation in the decision process including time for formal change 
order preparation as required. 

 
8. REJECTED WORK 

Any defective work or nonconforming materials or equipment that may be discovered at any 
time prior to the expiration of the warranty period, shall be removed and replaced with work 
or materials which shall conform to the provisions of the Contract Documents.  Any material 
condemned or rejected shall be removed at once from the project site.  Failure on the part of 
the Engineer to condemn or reject bad or inferior work or to note nonconforming materials 
or equipment on the Contractors submittals shall not be construed to imply acceptance of 
such work.  The Owner shall reserve and retain all its rights and remedies at law against the 
Contractor and its Surety for correction of any and all latent defects discovered after the 
guarantee period. 

 
The Engineer will have the authority to reject work that does not conform to the Contract 
Documents and will provide the Owner with a list of defective work and nonconforming 
materials or equipment.  The Owner will then promptly provide the Contractor with the list 
of defective work on nonconforming materials or equipment. 

 
9. UTILITIES 

The exact locations of existing underground utilities that may conflict with the work are not 
precisely known. It shall be the Contractor's responsibility to contact the owners of the 
respective utilities and arrange for field location services.  One Call Locators, 1-800-424-
5555 

 
Overhead Utilities. The Contractor shall use extreme caution to avoid a conflict, contact, or 
damage to overhead utilities, such as power lines, streetlights, telephone lines, television 
lines, poles, or other appurtenances during the course of construction of this project. 

 
10. CONSTRUCTION SAFETY 

The Contractor shall be solely and completely responsible for conditions of the jobsite, 
including safety of all persons (including employees) and property during performance of the 
work.  This requirement shall apply continuously and not be limited to normal working 
hours.  Safety provisions shall conform to U.S. Department of Labor (OSHA), and all other 
applicable federal, state, county, and local laws, ordinances, codes, and regulations.  Where 
any of these are in conflict, the more stringent requirement shall be followed.  The 
Contractor’s failure to thoroughly understand the aforementioned safety provisions shall not 
relieve him from compliance with the obligations and penalties set forth therein. 
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11. CONSTRUCTION LIMITS AND AREAS OF DISTURBANCE 
Construction Limits.  Limit the construction disturbance to the edge of the paved surfaces 
and gravel parking lots designated for stockpiling swept gravel.  Disturbance and equipment 
access beyond this limit is not allowed without the written approval of both the Engineer and 
the owner of the affected property. If so approved, disturbance beyond construction limits 
shall meet all requirements imposed by the landowner; this includes existing roads used 
and/or improved as well as the construction of new access roads. Special construction, rec-
lamation, or post-construction road ripping or other closure provisions required by the 
landowner on access roads beyond the construction limits shall be performed by the 
Contractor at no additional cost to the Owner. 

 
Areas of Disturbances.  Approved areas of disturbance are those areas disturbed by 
construction activities within the construction limits and along designated or approved 
access routes.  Such areas may require reclamation and revegetation operations, including 
grading to the original contours, top soiling with salvaged or imported topsoil, seeding, 
fertilizing, and mulching as specified herein.  Other areas that are disturbed by the 
Contractor's activities outside of the limits noted above will be considered as site damage or 
unapproved areas of disturbance subject to Repair and Replacement Quality as specified in 
the General Conditions.  This includes areas selected by the Contractor outside the defined 
construction limits for mobilization, offices, equipment, or material storage. 

 
12. MATERIAL SOURCES AND CONSTRUCTION WATER 

The Contractor shall be responsible for locating all necessary material sources, including 
aggregates, and water necessary to complete the work.  The Contractor shall be responsible 
for meeting all transportation and environmental regulations as well as paying any royalties. 
  

 
The Contractor may use materials from any source, providing the materials have been tested 
through representative samples and will meet the Specifications. 

 
Water for construction efforts shall be supplied by the Contractor. 

 
13. MATERIALS SALVAGE AND DISPOSAL 

If the Owner requests to salvage material removed from the project, notify the Owner within 
24 hours prior to delivery at a specific location approved by the Owner. 

 
Haul and waste all excavated material to a legal site and obey all state, county, and local 
disposal restrictions and regulations.   

 
14. STORED MATERIALS 

Contractor shall use an approved storage area for materials.  Materials and/or equipment 
purchased by the Contractor may be paid for on a monthly basis providing invoices for said 
materials and equipment are presented to the Engineer, and such materials have been 
approved through the submittal process are stored and insured. 
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15. STAGING AND STOCKPILING AREA 
Contractor shall use staging and stockpiling sites for material, temporary traffic control 
devices and equipment as approved by the Owner. Notify Owner within 24 hours for 
approval of staging and stockpiling sites. 

 
16. SECURITY 

The Contractor shall provide all security measures necessary to assure the protection of 
equipment, materials in storage, completed work, and the project in general. 

 
17. CLEANUP 

Cleanup for each item of work shall be fully completed and accepted before the item is 
considered final.  If the Contractor fails to perform cleanup within a timely manner the 
Owner reserves the right to shut down construction activities. 

 
18. ACCESS DURING CONSTRUCTION 

Provide access to all public and private roadways and approaches along the project 
throughout the construction period.  Minimize disturbance to the site operations such as 
parking and other activities.   

 
19. CONSTRUCTION TRAFFIC CONTROL 

The contractor is responsible for providing safe construction and work zones within the 
project limits by implementing the rules, regulations, and practices of the Manual on 
Uniform Traffic Control Devices, current edition. 

 
20. SANITARY FACILITIES 

On-site toilet facilities for employees of Contractor and Subcontractors shall be provided by 
the Contractor and maintained in a sanitary condition. 

 
21. MEASUREMENT AND PAYMENT 

 
Review these Contract Documents for additional Measurement and Payment specifications 
for definitions.  Quantities are listed on the Bid Proposal for Payment Items.  Additional 
material quantities, volumes, and measurements may be shown on the Contract Document 
drawings and/or specifications. 

 
Unit Price quantities and measurements shown on the Bid Proposal are for bidding and 
contract purpose only.  Quantities and measurements supplied, completed for the project, and 
verified by the Project Representative shall determine payment.  Each unit price will be 
deemed to include an amount considered by the Contractor to be adequate to cover 
Contractor’s overhead and profit for each bid item. 

 
The Owner or Contractor may make a Claim for an adjustment in Contract Unit Price if the 
quantity of any item of Unit Price Work performed by the Contractor differs materially 
and/or significantly (increase or decrease by 50%) from the estimated quantity indicated on 
the Bid Proposal.  
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Lump sum bid item quantities will not be measured.  Payment for these lump sum bid 
proposal items will be paid in full amount listed on the Bid Proposal when accepted by the 
Project Representative, unless specified otherwise. 

 
22. PROPOSAL ITEM DESCRIPTIONS AND ESTIMATED QUANTITIES 

 
1. Mobilization/Demobilization//Bonding: 

* Description:  This bid item includes all equipment, labor and associated work 
necessary for the transporting of equipment to and from the work site to construct 
the project to the lines and grades as noted in the specifications and drawings.  
This bid item also includes bonding costs absorbed by the Contractor. 

2. Chipseal: 
* Description:  This bid item includes all equipment, labor and associated work 

necessary for the chipsealing of an existing asphalt parking lot.  Parking lot shall 
be swept and dry prior to applying chipseal.  Parking lot shall be swept and 
excess chips salvaged to contractor prior to striping. 

* Estimated Quantity: 
 2228 square yard 
 2585 square yard (additive alternate) 

3. Crack Seal 
* Description:  This bid item includes all equipment, labor and associated work 

necessary for the crack sealing of an existing asphalt parking lot.  All cracks over 
0.25 inches in width or with vegetation visible within the crack shall be filled and 
sealed prior to chipsealing.  

* Estimated Quantity: 
 2228 square yard 
 2585 square yard (additive alternate) 

4. Striping 
* Description:  This bid item includes all equipment, labor and associated work 

necessary for the striping of an existing asphalt parking lot.  Parking lot shall be 
swept and dry prior to applying striping. Location and spacing of parking areas 
are as noted in the specifications and drawings. 

* Estimated Quantity: 
 882 linear feet 
 486 linear feet (additive alternate) 

5. ADA Parking Striping 
* Description:  This bid item includes all equipment, labor and associated work 

necessary for the striping of an existing asphalt parking lot.  The area shall be 
swept and dry prior to applying striping.  Location and spacing of ADA parking 
spaces are as noted in the specifications and drawings. 

* Estimated Quantity: 
 1 each 
 1 each (additive alternate) 
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SPECIFICATIONS FOR WORK 
 

TECHNICAL PROVISIONS 
 
Incorporation of Montana Public Works Technical Specifications. 
 
The Technical Specifications as found in Montana Public Works Standard Specifications 
(MPWSS), Sixth Edition, April 2010 and Standard Specifications for Road and Bridge 
Construction 2006 Edition, are hereby incorporated by reference and made a part of this 
Contract: 
 
Incorporation of Montana Fish, Wildlife & Parks Technical Specifications and 
Modifications to MPW Technical Specifications. 
 
In addition to the MPWSS Technical Specifications are the following Montana Fish, Wildlife & 
Parks Technical Specifications (modifications to MPWSS Technical Specifications). 
 
SECTION 01010 - Summary of Work 
SECTION 01450 - Mobilization/Demobilization 
SECTION 01750 - Final Cleanup 
SECTION 02112 - Removal of Existing Pavement, Concrete Curb, Sidewalk, Driveway 

and/or Structures 
SECTION 02500 - Asphalt Paving and Surfacing 
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SECTION 01010 

 
SUMMARY OF WORK 

 
 
All applicable portions of this specification section in the MPWSS shall apply with the following 
additions, deletions and/or modifications.  For all materials or specifications not listed in the 
MPWSS use the Standard Specifications for Road and Bridge Construction Manual 2006 
Edition. 
 
PART 1 GENERAL 
 
1.3 WORK SEQUENCE 
 
Add the following: 
 

E. Complete all work on, or before, August 1, 2017 for each Bid Schedule awarded. 
 

F. The work includes crack seal, chipseal, parking lot striping and ADA parking area 
striping.  The parking lot shall be prepped as per the MPWSS and Standard 
Specifications for Road and Bridge Construction Manuals. 
 

G. The Contractor shall not interrupt parking and owner use of the parking lot during 
the following dates:  

 May 27 through June 2.  
 June 5 through June 9 
 July 1 through July 5 

 
 
1.4 CONTRACTOR USE OF PREMISES 
 
Add the following: 
 

C. Front Parking Area Restrictions 
Closing of the front parking area is limited to one day during the work week for 
crack sealing and one day for chip seal operations.  Some or all of the work can be 
performed during the work week, although weekend days are preferred. 
 
Access must be maintained during the week to the entrances of the building.   
 
A maximum of Three consecutive days will be allowed to perform the work in 
this lot.  Construction days will be approved by the owner.  The Contractor shall 
maintain accommodations for visitor to access the buildings, and walkways at all 
times.  The work shall be coordinated with the office manager and the Contractor 
shall provide a minimum of three working days notice prior to closing the parking 
lots. 
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D. Rear Parking Area Restrictions 

Closing of the rear parking area is limited to one day during the work week for 
crack sealing and one day for chip seal operations.  Some or all of the work can be 
performed during the work week and although weekend days are preferred. 
 
A maximum of Three consecutive days will be allowed to perform the work in 
this lot.  The Contractor shall maintain accommodations for visitor to access the 
buildings, and walkways at all times.  The work shall be coordinated with the 
office manager and the Contractor shall provide a minimum of three working days 
notice prior to closing the parking lots.  

 
 

END OF SECTION 01010 
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SECTION 01450 
 

MOBILIZATION/DEMOBILIZATION 
 
Added Section. 
 
PART 1  GENERAL 
 
1.1 DESCRIPTION 

 
A. This item shall consist of the prepatory work and operations necessary performed by 

the Contractor for the movement of personnel, equipment, supplies, and incidentals to 
and from the work site.  The work includes those actions necessary for obtaining 
necessary permits required for mobilization; for the establishment of all offices and 
facilities necessary to work on the project; for premiums on contract bonds; for 
insurance for the contract; and for other work on the various items on the project site.  
Mobilization costs for subcontracted work shall be considered to be included. 

 
B. Contractor’s cost for administration, bonding, insurance, and site documents shall be 

included in mobilization and shall not be paid as a separate item. 
 

C. All equipment moved to the project sites shall be in good mechanical condition and 
free of fuel, oil, lubrication, or other fuel leaks.  The Contractor shall immediately 
remove any equipment potentially or actually discharging environmentally damaging 
fluids. 

 
D. All equipment moved to the project sites shall be thoroughly cleaned before it is 

brought to the sites to prevent the introduction of weed seeds.  Equipment removed 
from the sites may not be returned to the sites again until it is thoroughly cleaned 
again.  

 
PART 2  PRODUCTS – NOT USED 
 
PART 3  EXECUTION – NOT USED 
 
PART 4  MEASUREMENT AND PAYMENT 
 
4.1 MEASUREMENT 
 

A. There will be no direct measurement of this item. 
 

4.2 PAYMENT 
 

B. Partial payments for mobilization/demobilization will be made based on the lump 
sum bid price as follows: 

 

97



 
Section 01450 

Page 2 

 50% of the amount bid for mobilization/demobilization when 25% of the contract 
amount (exclusive mobilization/demobilization) has been completed. 

 100% of the amount bid for mobilization/demobilization when 100% of the 
contract amount (exclusive mobilization/demobilization) has been completed. 

 
END OF SECTION 01450 

 

98



 
Section 01750 

Page 1 

SECTION 01750 
 

FINAL CLEANUP 
 
PART 1  GENERAL 
Add the following: 
 
1.1 DESCRIPTION 

 
A. This work consists of final cleanup of the project site prior to final acceptance. 

 
PART 2  PRODUCTS – NOT USED 
 
PART 3  EXECUTION 
Add the following: 
 
3.1 CONTRACTOR RESPONSIBILITES 
 

The contractor shall be responsible for final clean up at the end of the project to a level 
satisfactory to the owner.  All construction debris, no mater how small, shall be collected 
and removed from the site.  All wheel ruts shall be filled in and be leveled to match the 
adjacent grade and material.  Re-seeding or re-sodding, or other re-surfacing may be 
necessary to repair any construction related impacts or damage.   
 
All survey markings, stakes, temporary paint marks, flagging and other devices shall be 
removed regardless of who installed them.  All excess pavement, concrete, gravel, soil, or 
other construction materials not intended for permanent use shall be removed. 
 
For boundary fencing projects, do not disturb line-of-sight t-posts.  Leave all line-of-

sight t-posts in their original location. 
 

All final slopes shall be dressed manually to remove woody debris, accumulated trash 
and oversized material.  Any new slope or topsoil surfaces shall be hand raked to provide 
a uniform appearance.  The contractor shall dress all gravel, pavement and concrete edges 
to eliminate abrupt edges and provide a smooth transition.  All construction related 
temporary sediment control devices shall be removed as soon as practical.   

  
PART 4  MEASUREMENT AND PAYMENT 
Add the following: 
 
4.1 PAYMENT 

 
Unless specifically noted otherwise, all final cleanup work shall be incidental to other 
work items in the contract and no separate payment shall be made. 
 

END OF SECTION 01750 
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SECTION 02112 
 

REMOVAL OF EXISTING PAVEMENET, CONCRETE CURB, 
SIDEWALK, DRIVEWAY AND/OR STRUCTURES 

 
All applicable portions of this specification section in the MPWSS shall apply with the following 
additions, deletions and/or modifications. 
 
PART 1  GENERAL 
 
1.1 DESCRIPTION 
 
 A. Add the following: 
 

The work also consists of the removal, salvage, stockpile, and/or disposal of 
existing fence materials on private property and within, or near, the FWP WMA 
property boundary. 

 
PART 3  EXECUTION 
Add the following: 
 
3.2  EXISTING FENCE WIRE REMOVAL 
  

A. Remove and dispose all existing boundary fence wire at locations shown in the 
project drawings, or as directed by the Project Representative.  All removed fence 
wire material becomes property of the Contractor.  Dispose all removed fence 
wire material off the project site and obey all state, county, and local disposal 
restrictions and regulations.   

 
3.3  EXISTING FENCE T-POST REMOVAL AND/OR SALVAGE 
  

A. Remove and/or salvage all existing boundary fence metal T-posts at locations 
shown in the project drawings, or as directed by the Project Representative. 

 
 Salvage and reinstall metal T-posts, per FWP’s salvage criteria, at the new 

boundary fence location.  T-post salvage criteria includes: 
 

o Same dimensional characteristics for new T-posts specified 
o Straight and true, not bent or out of alignment (measured over entire 

length) 
o Less than 25% rusted surface area 

  
Non-salvaged T-posts become property of the Contractor.  Dispose all non-
salvageable T-posts off the project site and obey all state, county, and local 
disposal restrictions and regulations.  Non-salvageable T-posts may be used in 
deadman applications.    
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3.4  EXISTING FENCE WOOD POST REMOVAL 
  

A. For existing boundary fence non-treated wood posts on FWP property, remove wood 
posts and lay on ground, after all wire is completely removed.  Assure all wood posts 
dropped in place are on FWP property. 
 
For existing boundary fence treated wood posts on FWP property, remove wood 
posts dispose off the project site and obey all state, county, and local disposal 
restrictions and regulations.   
   
For existing boundary fence wood posts on private property, wood posts may remain 
in place, after all wire is completely removed.   

 
 
PART 4  MEASUREMENT AND PAYMENT 
Add the following: 
 
4.3A FENCE REMOVAL 

A. Fence removal will be measured and paid for by the linear foot (LNFT). 
 

END OF SECTION 02112 
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SECTION 02500 
 

ASPHALT PAVING AND SURFACING 
 
 
2.03 ASPHALT CONCRETE (add sections) 

G. Aggregate for chipseal shall be Grade 4A conforming to the requirements of Table 701-
12 of the State Standard Specifications. 

F. Liquid asphalt for chipseal shall be CRS-2P conforming to the requirements of of the 
Standard Specifications. 
 

 
End of Section 
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