Fish Creek Recreation Planning

Process Timeline

Feb/March 2023 **Sept-Oct. 2023** Fall 2022 **Late 2023** 2024 **Public Public Meetings Draft Planning Final Planning Implementation** outreach **Document Document** Missoula: Will occur in about the Released Released Feb. 28 stages (see draft planning plan for details) **Public** Virtual/online: process comment March 1 Some parts of the period plan will require **Superior:** more detailed Refinement March 2 planning and based on prompt more comments public review and input.