

Private Land Public Wildlife Advisory Council – Suggested Roadmap

March 2014	
March 18-19 th (Lewistown)	<p><i>Convene PL/PW Council meeting # 3 to:</i></p> <ul style="list-style-type: none"> ➤ Discuss local and regional access programs with FWP staff. ➤ Exchange knowledge and information with invited landowners on the topics of improving hunting access and improving landowner, hunter, outfitter, and FWP relations. ➤ Generate options to address the problems/goals identified in February ➤ New: Review roadmap and identify imperative issues that must be addressed in time for the legislative session but are missing from the Council's generated options.
April 2014	
April 23-24 th (Billings)	<p><i>Convene PL/PW Council meeting # 4 to:</i></p> <ul style="list-style-type: none"> ➤ Discuss local and regional access programs with FWP staff (if necessary). ➤ Develop problems/goals and generate options for "imperative," missing issues identified in March. ➤ Review, prioritize, and begin evaluating options identified in March.
May 2014	
May 14-15 th (Missoula)	<p><i>Convene PL/PW Council meeting # 5 to:</i></p> <ul style="list-style-type: none"> ➤ Discuss local and regional access programs with FWP staff (if necessary). ➤ Evaluate and reach preliminary agreement on a package of options. ➤ Form task groups to develop and refine specific recommendations.
June 2014	
June 19-20 th (Miles City)	<p><i>Convene PL/PW Council meeting # 6 to:</i></p> <ul style="list-style-type: none"> ➤ Discuss local and regional access programs with FWP staff (if necessary). ➤ Task group work and/or plenary work session on recommendations.
July 2014	
July 24-25 th (Bozeman)	<p><i>Prior to meeting: CNREP prepares a draft report explaining PLPW Council process and preliminary recommendations; circulate the draft report to PLPW Council members for review and feedback.</i></p> <ul style="list-style-type: none"> ➤ Discuss local and regional access programs with FWP staff (if necessary). ➤ Seek agreement on preliminary recommendations developed by task groups. ➤ Discuss next steps and public process.
August-Oct. 2014	
August-October 2014 (Glasgow, Helena, Kalispell)	<p><i>Convene PL/PW Council meetings to:</i></p> <ul style="list-style-type: none"> ➤ PLPW Council Chair and Vice-Chair present preliminary recommendations to Environmental Quality Council (EQC) (Helena, September 10-11) to seek their input. ➤ Discuss EQC input and finalize draft recommendations for public review and comment. ➤ Plan a 45 day public comment period, along with possible open houses or public hearings. ➤ Review and Discuss Public Comment. ➤ Finalize recommendations and plan for implementation.