FUTURE FISHERIES IMPROVEMENT PROGRAM GRANT APPLICATION

Please fill in the highlighted areas all sections (IA, IB, IC, etc.) must be addressed or the application will be considered invalid

I.	API	PLICANT INFORMATION	
	A.	Applicant Name: Big Blackfoot Chapter of Trout Unlimited	
	В.	Mailing Address: PO Box 1	
	C.	City: Ovando State: MT Zip: 59854	
		Telephone: 406-240-4824 E-mail: ryen@montanatu.org	
	D	Contact Derson, Duan Neudocker	_
	D.	Contact Person: Ryen Neudecker	
		Address if different from Applicant: See above	
		City: State: Zip:	
		Telephone: E-mail:	
		Landauman and/ant assas Nama	
	E.	Landowner and/or Lessee Name (if other than Applicant): United States Forest Service-Shane Hendrickson, Fish Biologist	
		Mailing Address:	
		City: Missoula State: MT Zip:	
		Telephone: 406.362.3727 E-mail: shendrickson@fs.fed.us	
II.	PRO	DJECT INFORMATION*	
	A.	Project Name: Cottonwood Creek & North Fork Cottonwood Sediment Reduction	
		River, stream, or lake: Cottonwood Creek & North Fork Cottonwood Creek	
		Location: Township: 16N Range: 14W Section: 13	,
		Latitude: 47.084857 Longitude: -113.184207 within project (decimal degrees	,
		County: Powell	
	В.	Purpose of Project:	
		The purpose of this project is to restore fish passage, improve floodplain function, and reduce anthropogenic sediment inputs to Cottonwood Creek and North Fork Cottonwood by removing an undersized culvert and decommissioning approximately 1,600 feet of road adjacent to the stream. Cottonwood is a high priority, critical bull trout habitat stream that supports fluvial bull trout and genetically pure westslope cutthroat trout populations.	

C. Brief Project Description:

North Fork Cottonwood Creek is a tributary to Cottonwood Creek which feeds the middle Blackfoot River and flows 16 miles entirely through USFS land before transitioning to a mix of state and private land through the lower 12 miles. Cottonwood Creek is a high priority tributary as ranked in "An Integrated Stream Restoration and Native Fish Conservation Strategy for 182 streams in the Blackfoot Basin" and is listed as critical bull trout habitat, a bull trout core area stream and supports populations of pure westslope cutthroat trout. Future Fisheries has been an important partner on several restoration projects in the Cottonwood Creek drainage including fish passage improvements, water conservation, stream restoration and fish screens. This project, which involves eliminating a chronic source of sediment to Cottonwood Creek and North Fork Cottonwood Creek has been identified as a priority under the *Collaborative Forest Landscape Restoration Program*—a program identified in 2009 by the Secretary of Agriculture to encourage the collaborative, science-based ecosystem restoration of priority forest landscapes.

The existing road segment that parallels Cottonwood Creek and crosses the North Fork of Cottonwood Creek immediately upstream of its confluence with the main stem is immediately adjacent to the main stem, precluding tree recruitment for habitat, floodplain capacity, shade, and increases in sediment delivery. At the crossing, the culvert is very undersized, requires chronic maintenance, and inhibits fish passage. This project proposes to reroute approximately 1,600 ft. of this road segment about 400 feet upstream from its present location. The effort would replace the existing culvert with a bottomless arch structure, which would properly accommodate flood capacity, fish passage, and transport of bedload and debris. Another large benefit would be decommissioning of the existing road segment, and thus reestablishing the historic floodplain along Cottonwood Creek. Overall, the effort on this segment is an exemplary example of how road access can be achieved with minimal to non-measurable aquatic impacts. And finally, collectively this work contributes to the cumulative projects that are holistically achieving benefits at a watershed scale of Cottonwood Creek.

The existing road system will be "ripped" 12 inches deep and 14 to 16 feet wide, meaning an excavator or dozer will de-compact the road surface, which will enhance infiltration and reduce runoff. The loosened surface and road fill impacting the stream channel and associated riparian areas will be pulled back to eliminate the road prism encroachment and used to recontour the slopes on the edge of the valley to a natural angle of repose or hauled off-site away from the riparian and floodplain area. Abandoned road surfaces will be also be reclaimed passively and actively. The newly loosened road surface enhances natural recolonization of vegetation, which in turn results in maintained infiltration capacity, protects against erosion and ultimately stabilizes the historic road prism. Large woody debris will also be incorporated onto the associated road surfaces and floodplains to create additional microsites to increase moisture retention, shelter young plants as they become established, and provide a source of organic material. Disturbed areas will be revegetated with a certified weed-free native streambank or appropriate upland grass seed mixture and soil amendments/erosion control will be applied as appropriate. Native cuttings, shrubs and trees will also be planted within riparian areas to facilitate shade and recruitment of woody debris when available. A noxious weed management plan will also be developed and implemented pre and post construction. To accommodate public access, 1,600 feet of new road will be constructed up on the terrace where it will no longer have such a negative impact to the Cottonwood Creek drainage.

Specific objectives include: improve fish passage, reestablish floodplain connectivity and function; restore the riparian corridor, eliminate a chronic source of sediment and allow for continued public access.

D. Length of stream or size of lake that will be treated:

Close to a half mile of Cottonwood Creek and 1.000 feet of North Fork Cottonwood Creek will immediately benefit from this project, in addition to a reduction in sediment to downstream spawning and rearing reaches.

E. Project Budget:

Grant Request (Dollars): \$ 36,500 Contribution by Applicant (Dollars): In-kind \$ 6.735 (salaries of government employees are not considered as matching contributions) Contribution from other Sources (Dollars): \$ 166,290 In-kind (attach verification - See page 2 budget template)

Total Project Cost: \$ 214,525.00

F. Attach itemized (line item) budget – see template

Attach specific project plans, detailed sketches, plan views, photographs, maps, evidence of landowner consent, evidence of public support and fish biologist support, and/or other

- G. information necessary to evaluate the merits of the project. If project involves water leasing or water salvage complete a supplemental questionnaire (fwp.mt.gov/habitat/futurefisheries/supplement2.doc).
- Attach land management & maintenance plans that will ensure protection of the reclaimed Н. area.

PROJECT BENEFITS* III.

What species of fish will benefit from this project?:

Bull trout and westslope cutthroat trout.

B. How will the project protect or enhance wild fish habitat?:

Sediment has been identified as a limiting factor for bull trout and we have an opportunity to improve riparian habitat and water quality conditions in an important bull trout stream in the middle Blackfoot River. This project will also restore an important migratory corridor for westslope cutthroat trout.

C. Will the project improve fish populations and/or fishing? To what extent?:

Yes, by providing off-site recruitment to the Blackfoot River and angling opportunities on-site. Cottonwood Creek has numerous access sites.

D. Will the project increase public fishing opportunity for wild fish and, if so, how?:

Yes, by increasing the quality of wild trout and spawning habitat in the Blackfoot River drainage. The public also has legal streamside access via adjacent USFS and State land.

The project agreement includes a 20-year maintenance commitment. Please discuss your ability to meet this commitment.

The USFS has committed to signing an appropriate version of a Landowner Agreement for a minimum of 20 years or a time period required by the Future Fisheries Program.

F. What was the cause of habitat degradation in the area of this project and how will the project correct the cause?:

Already answered above. By removing a stream-side road, we will improve water quality conditions and improve fish passage within the Cottonwood Creek drainage.

G. What public benefits will be realized from this project?:

This project involves the continuation of the Blackfoot River Restoration program and the restoration of a westslope cutthroat stream. Public benefits include: 1) expanding suitable habitat conditions for pure westslope cutthroat trout and fluvial juvenile bull trout populations, 2) improved water quality on-site and downstream, and 3) contribute to the recovery of westslope cutthroat trout. Additionally, the Bull Trout Conservation Strategy lists the Cottonwood Creek drainage as an important population that contributes to Blackfoot core bull trout population; the strategy identifies the main factor limiting recovery of bull trout as the lack of high quality tributaries throughout the watershed. This project, in conjunction with the cumulative effects of other projects in the drainage, will benefit bull trout and work towards stability and recovery of the core population, which is in the public's interest.

H. Will the project interfere with water or property rights of adjacent landowners? (explain):

This project will have no effect on water and property rights of adjacent landowners.

I. Will the project result in the development of commercial recreational use on the site?: (explain):

No commercial recreational use is known to legally occur at this site.

J. Is this project associated with the reclamation of past mining activity?

No.

Each approved project applicant must enter into a written agreement with Montana Fish, Wildlife & Parks specifying terms and duration of the project. The applicant must obtain all applicable permits prior to project construction. A competitive bid process must be followed when using State funds.

IV. AUTHORIZING STATEMENT

I (we) hereby declare that the information and all statements to this application are true, complete, and accurate to the best of my (our) knowledge and that the project or activity complies with rules of the Future Fisheries Improvement Program.

Applicant Signature:	Tyer neudecker	Date:	05-25-2018
_			
Sponsor (if applicable):			

^{*}Highlighted boxes will automatically expand.

Mail To: Montana Fish, Wildlife & Parks

Fisheries Division PO Box 200701

Helena, MT 59620-0701

E-mail To: Michelle McGree

mmcgree@mt.gov

(electronic submissions MUST be signed)

Incomplete or late applications will be rejected and returned to applicant.

Applications may be rejected if this form is modified.

Applications must be signed and *received* by the Future Fisheries Program Officer in Helena *before* December 1 and June 1 of each year to be considered for the subsequent funding period.

Photos 1-3: Existing culvert on North Fork Cottonwood Creek and road system encroaching on Cottonwood Creek



Cottonwood / NF Cottonwood passage & decommissioning



Cottonwood / NF Cottonwood passage & decommissioning



BUDGET TEMPLATE SHEET FOR FUTURE FISHERIES PROGRAM APPLICATIONS (Revised 5/31/2018)

						-	CON	ITRIBUTIONS		
WORK ITEMS (ITEMIZE BY CATEGORY)	NUMBER OF UNITS	UNIT DESCRIPTION*	COST/UNIT	TOTAL C	OST	FISHERIES REQUEST	IN-KIND SERVICES	IN-KIND CASH		TOTAL
<u>Personnel</u>										
Survey	60	hours	\$100.00	\$ 6	5,000.00			\$ 6,000.00	\$	6,000.00
Design	100	hours	\$100.00	\$ 10	0,000.00			\$ 10,000.00	\$	10,000.00
Staking	50	hours	\$100.00	\$ 5	5,000.00			\$ 5,000.00	\$	5,000.00
Permitting	20	hours	\$45.00	\$	900.00		\$900		\$	900.00
Oversight	90	hours	\$100.00	\$ 9	9,000.00		4,000.00	5,000.00	\$	9,000.00
Labor	80	hours	\$45.00	\$ 3	3,600.00			3,600.00	\$	3,600.00
				\$ 34	4,500.00				\$	34,500.00
<u>Travel</u>										
Mileage	2000	miles	\$0.58	\$ 1	1,160.00		1,160.00		\$	1,160.00
Per diem	15	days	\$45.00	\$	675.00		675.00		\$	675.00
				\$ ^	1,835.00				\$	1,835.00
Construction Ma	terials****									
Clearning &										
Grubbing	LS	Each	\$6,000.00	\$ 6	5,000.00	-		\$6,000	\$	6,000.00
Soil erosion &			•							
Pollution Control	LS	each	\$8,000.00	\$ 8	3,000.00	-		\$8,000	\$	8,000.00
Damas at										
Removal of culvert	10	each	¢2.750.00	c	750.00	1 000 00		\$1,750	¢.	2.750.00
Roadway	LS	eacri	\$2,750.00	Φ 4	2,750.00	1,000.00		\$1,750	\$	2,750.00
Excavation	CY	1938	\$30.00	¢ 59	3,140.00			58,140.00	\$	58,140.00
Structural	01	1930	ψ30.00	ψ 50	5,140.00			30,140.00	Ψ	30,140.00
Backfill	CY	307	\$40.00	\$ 13	2,280.00	4,000.00		8,280.00	\$	12,280.00
Structure	0.	001	ψ10.00	· · · ·	_,	1,000.00		0,200.00	Ψ	12,200.00
Excavation	LS	eacg	\$8,500.00	\$ 8	3,500.00	2,000.00		6,500.00	\$	8,500.00
			. ,		,	,		•		,
Placed Rip-Rap	CY	11	\$100.00	\$	1,100.00			1,100.00	\$	1,100.00
Geocell										
Abutment										
Stabilization	Sq Yd	54	\$75.00	\$ 4	4,050.00	1,000.00		3,050.00	\$	4,050.00
Road Decomm	LS	each	\$7,000.00	\$ 7	7,000.00	\$5,000.00		2,000.00	\$	7,000.00
Aggregate				_						
Surface Course	CY	60	\$35.00	\$ 2	2,100.00			2,100.00	\$	2,100.00
Precast Stem		_	AGO	<u> </u>					•	00
Wall w/footing	LF		\$22,500.00		2,500.00	5,500.00		17,000.00		22,500.00
18" Culvert	LF		\$50.00		2,400.00			2,400.00	\$	2,400.00
24" Culvert	LF	36	\$60.00	\$ 2	2,160.00	1 of 2		2,160.00	\$	2,160.00
Structural Plate			4000.00	Φ	-			0.000.00	Φ.	40 =00 65
Arch 12'x5'	LF	46	\$360.00	\$ 16	5,560.00	\$10,000.00		6,560.00	\$	16,560.00

BUDGET TEMPLATE SHEET FOR FUTURE FISHERIES PROGRAM APPLICATIONS (Revised 5/31/2018)

Seeding, Reveg & Dry Mulch	LS each		\$4,000.00 \$	4,000.00	2,000.00		2,000.00	\$	4,000.00
Placed									
Streambed Rock	CY	45	\$50.00 \$	2,250.00	1,000.00		1,250.00	\$	2,250.00
Rock Cross-									
Vane	Each	9	\$600.00 \$	5,400.00	2,500.00		2,900.00	\$	5,400.00
								_	
Log Cross-Vane	Each	5	\$600.00 \$	3,000.00	1,500.00		1,500.00	\$	3,000.00
			\$	168,190.00				\$	168,190.00
<u>Mobilization</u>									
Mob/demob	1 lump su	ım	\$10,000.00 \$	10,000.00	1,000.00		9,000.00	\$	10,000.00
		·	TOTALS \$	214,525.00	\$ 36,500.00	\$ 6,735.00	\$ 171,290.00	\$	214,525.00

MATCHING CONTRIBUTIONS

CONTRIBUTOR	IN-KIND S	SERVICE	IN-KIND	CASH	TOTAL	Secured? (Y/N)
US Forest Service	\$	•			\$ 166,290.00	YES
Big Blackfoot Chapter of Trout Unlimited	\$	6,735.00	\$ 5	,000.00	\$ 11,735.00	YES

Department of

May 29, 2018

Montana Fish Wildlife & Parks Future Fisheries Habitat Improvement Program P.O. Box 200701 Helena, MT 59620-0701

Service

RE: N. Fk. Cottonwood Creek AOP and Road Reroute

Dear Michelle and Members of the Citizen Panel:

The Lolo National Forest has been working with The Big Blackfoot Chapter of Trout Unlimited, BBCTU, and Montana Fish, Wildlife and Parks in a comprehensive effort to improve fisheries conditions in the Blackfoot drainage for nearly two decades. Efforts have primarily focused on remediating historic stream alterations, improving native fish habitat, restoring connectivity, and addressing infrastructure issues such as reducing the multi-fold impacts of problematic roads. One of the current projects that I highly support is the N. Fk. Cottonwood Creek AOP and U.S. Forest Service, USFS, Road No. 477 Reroute project. The North Fork of Cottonwood Creek supports a native fish assemblage of resident bull trout and westslope cutthroat trout populations and is tributary to main Cottonwood Creek, also an important fishery in the Blackfoot system. Road No. 477 has had both historic and current negative influences on both Cottonwood and N. Fk. of Cottonwood Creeks.

Spanning across the foothills between Seeley Lake and the North Fork of the Blackfoot watershed, Road No. 477 closely parallels Cottonwood Creek in several locations and crosses many tributaries. At the proposed project location, Road No. 477 is immediately adjacent to the main stem, precluding tree recruitment for habitat, floodplain capacity, shade, and increases in sediment delivery. At the North Fork crossing, the culvert is very undersized, requires chronic maintenance, and inhibits fish passage. The project proposes to reroute approximately 1600 ft. of this road segment about 400 feet upstream from its present location. The effort would replace the existing culvert with a bottomless arch structure, which would properly accommodate flood capacity, fish passage, and transport of bedload and debris. Another large benefit would be decommissioning of the existing road segment, and thus reestablishing the historic floodplain along at least 400 feet of Cottonwood Creek.

Overall, the effort on this segment is an exemplary example of how road access can be achieved with minimal to non-measureable aquatic impacts and collectively contributes to the cumulative projects that are holistically achieving benefits at a watershed scale of Cottonwood Creek.





Thank you for your consideration in supporting this proposed project. If you have questions about the elements of this project that benefits native fisheries resources in the Blackfoot River drainage, please contact Ryen Neudecker of BBCTU at 406.240.4824, or myself at 406.329/3896.

Sincerely,

/s/ Traci Sylte

Traci L. Sylte, PE Water, Soils, and Fisheries Program Manager Lolo National Forest

GOVERNMENT FURNISHED

- ROADWAY EMBANKMENT SOURCE
- SLASH FILTER WINDROW SOURCE
- STREAMBED SIMULATION MATERIAL SOURCE - WASTE SITE



THIS PROJECT

PROJECT LOCATION

LOCATION MAP

U.S. DEPARTMENT OF AGRICULTURE **FOREST SERVICE REGION ONE**




CONSTRUCTION PLANS FOR

COTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT **ROAD NO. 477 - M.P. - 10.5**

LOLO NATIONAL FOREST SEELEY LAKE RANGER DISTRICT MISSOULA COUNTY, MONTANA

50% SUBMITTAL



VICINITY MAP

SHEET INDEX

ROJECT: 1-17327

DATE: APRIL 26, 2018

COVER TYPICAL ROADWAY SECTIONS & GENERAL NOTES SHEET 3 OVERALL SITE PLAN SHEET 4 ROAD PLAN & PROFILE - STA. 0+00 TO STA. 4+00 ROAD PLAN & PROFILE - STA. 4+00 TO STA. 8+50 ROAD PLAN & PROFILE - STA. 8+50 TO STA. 13+00 ROAD PLAN & PROFILE - STA. 13+00 TO STA. 17+50 SHEET 6 SHEET 7 STREAM PLAN & PROFILE SHEET 8 STREAM REGRADING PLAN STREAM DIVERSION PLAN CULVERT DETAILS SHEET 10 SHEET 11 FOOTING DETAILS ROCK CROSS-VANE DETAILS MISCELLANEOUS DETAILS ROADWAY CROSS-SECTIONS ROADWAY CROSS-SECTIONS ROADWAY CROSS-SECTIONS SHEET 18 ROADWAY CROSS-SECTIONS

APPROVED:

FOREST SUPERVISOR LOLO NATIONAL FOREST

APPROVED:

FOREST ENGINEER LOLO NATIONAL FOREST

RECOMMENDED:

SEELEY LAKE DISTRICT RANGER LOLO NATIONAL FOREST

PLANS PREPARED BY:

JUSTIN EVERTZ, E.I.

APPROVED BY:

QA/QC BY:



DRAWING SCALE IS ONLY ACCURATE WHEN PLANS ARE PLOTTED ON 11" X 17" (TABLOID)-SIZED PAPER.

REVISION DESCRIPTION

SHEET NO

MATERIALS AND CONSTRUCTION OF THIS STRUCTURE SHALL BE IN ACCORDANCE WITH THE STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY PROJECTS, FP-14 (U.S. CUSTOMARY UNITS) AND MODIFIED BY THE FOREST SERVICE SUPPLEMENTAL SPECIFICATIONS (FSSS's).

DESIGN SPECIFICATION:

DESIGNS SHALL CONFORM TO HL-93 LOADING IN ACCORDANCE WITH AASHTO LRFD BRIDGE DESIGN SPECIFICATIONS, CURRENT EDITION WITH CURRENT

HYDROLOGY & HYDRAULICS

THE STRUCTURE WAS DESIGNED TO PASS THE 100-YEAR FLOOD EVENT OF 57.7 CFS WITH A MINIMUM OF TWO FEET OF FREEBOARD. FOR THIS SITE, THE 2-YEAR AND THE 10-YEAR EVENTS WERE ESTIMATED AT 12.7 CFS AND

STRUCTURAL PLATE ARCH:

THE STRUCTURAL PLATE ARCH SHALL BE 12'-0" SPAN, 5'-0" RISE, 6" X 2" CORRUGATIONS WITH GALVANIZED STEEL PLATE OF 0.110" THICKNESS.

THESE PLATES SHALL BE CONNECTED WITH BOLTS SUPPLIED BY THE

THE CONTRACTOR SHALL VERIFY ALL FIELD DIMENSIONS AND CONDITIONS PRIOR TO ORDERING MATERIALS.

THE STRUCTURAL PLATE ARCH CULVERT SHALL BE ASSEMBLED IN ACCORDANCE WITH THE PLATE LAYOUT DRAWINGS PROVIDED BY THE MANUFACTURER AND PER THE MANUFACTURER'S RECOMMENDATIONS.

ITEM NO.

15101

15201

15713

20101

20301

20407

20803

21102

25101

27250

30207

553A01

60201a

60201b

60302

62201a

62201h

62504

64801

64808a

64808b

67050

MOBILIZATION

CLEARING AND GRUBBING

ROADWAY EXCAVATION

STRUCTURAL BACKFILL

STRUCTURE EXCAVATION

PLACED RIPRAP CLASS 4

18 INCH PIPE CULVERT, STEEL

24 INCH PIPE CUI VERT, STEEL

LARGE DUMP TRUCK

HYDRAULIC EXCAVATOR WITH THUMB

SEEDING & MULCHING, DRY METHOD

ROCK CROSS-VANE STRUCTURE

LOG CROSS-VANE STRUCTURE

ROADWAY OBLITERATION, METHOD 1

USE CLASS A(AE) OR C(AE) CONCRETE, F'c=4,000 PSI AT 28 DAYS WITH AN ENTRAINED AIR CONTENT OF $5\%\pm1\%$. FINISH CONCRETE WITH A CLASS 1 ORDINARY SURFACE FINISH.

CONCRETE SHALL BE MADE IN ACCORDANCE WITH AN APPROVED MIX DESIGN, CHAMFER ALL EXPOSED EDGES OF CONCRETE AND FILLET ALL RE-ENTRANT ANGLES 3/4" UNLESS NOTED OTHERWISE.

REINFORCING STEEL:

ALL REINFORCING SHALL BE OF THE DEFORMED BAR TYPE CONFORMING TO AASHTO M31 (ASTM A615), GRADE 60. CONCRETE CLEAR COVER SHALL BE 2" UNLESS SHOWN OTHERWISE ON THE PLANS. BENDING AND SPLICING OF REINFORCEMENT SHALL BE IN ACCORDANCE WITH ACI 315.

CONSTRUCTION STAKING, METHOD 2, TOLERANCE CLASS B

REMOVAL OF EXISTING CULVERT, REMOVAL METHOD A

GEOCELL ABUTMENT STABILIZATION, 6-INCH DEPTH

PRECAST CONCRETE MEMBER. STEM WALL W/ FOOTING

SLASH FILTER WINDROW (GOV'T FURNISHED SOURCE)

*INFORMATIONAL ONLY - NOT FOR BIDDING PURPOSES - REFER TO BID SCHEDULE

AGGREGATE SURFACE COURSE, COMPACTION METHOD 2 (COMMERCIAL SOURCE)

12' - 0" SPAN, 5' - 0" RISE, STRUCTURAL PLATE ARCH, 0.111" THICK, 6" X 2" CORRUGATIONS

PLACED STREAMBED SIMULATION ROCK, BED CLASS 8, METHOD A (GOV'T FURNISHED SOURCE)

SOIL EROSION AND POLLUTION CONTROL

HARDWARE AND STRUCTURAL STEEL:

ALL STEEL SHAPES, PLATES AND BARS SHALL CONFORM TO AASHTO M270 (ASTM A36) AND SHALL BE CALVANIZED. HARDWARE SHALL MEET RASIM ASO, AND SHALL BE GALVANIZED. HARDWARK SHALL MEEL REQUIREMENTS OF ASTM A325 UNLESS SHOWN OTHERWISE ON THE PLANS. ALL WELDING TO BE CONDUCTED BY A CERTIFIED WELDER WITH CREDENTIALS SUBMITTAL REQUIRED. ALL WELDING SHALL BE IN ACCORDANCE WITH AWS D1.5, BRIDGE WELDING CODE. ALL ELECTRODES SHALL BE E70XX.

SUBMIT AN EROSION CONTROL PLAN TO THE C.O. FOR REVIEW PRIOR TO BEGINNING ANY WORK. PROVIDE METHODS TO PREVENT RUNOFF FROM THE CONSTRUCTION SITE FROM DIRECTLY ENTERING INTO LIVE STREAMS.

SEEDING AND MULCH:

SEEDING IS REQUIRED ON ALL NEW ROAD CONSTRUCTION SLOPES AND IN ALL AREAS OF DISTURBANCE.

SEEDING IS ALSO REQUIRED ON AREAS OF CHANNEL EXCAVATION AND EMBANKMENT ABOVE THE BANKFULL ELEVATION. PLACE STRAW MULCH (WEED FREE CERTIFIED) IN ALL SEEDED AREAS AS DIRECTED BY C.O. THIS WORK IS PAID UNDER ITEM 62504. SEEDING OF THE OBLITERATED ROADWAY DISTURBANCE AREA SHALL BE PAID UNDER ITEM 62504. APPLY SEED AND MULCH PER FSSS 625. MULCH 100' ON BOTH SIDES OF THE CULVERT REMOVAL ON THE OBLITERATED ROADWAY

ROADWAY SURFACING:

LOCATIONS TO PLACE NATIVE SURFACING AND AGGREGATE SURFACE COURSE ARE SHOWN ON SHEET 3. NATIVE SURFACING SHALL CONSIST OF EMBANKMENT MATERIAL SORTED TO $1\frac{1}{2}$ "-MINUS MATERIAL COMPACTED TO THE DEPTH SHOWN ON THE TYPICAL SECTIONS.

NATIVE SURFACING SHALL BE PAID UNDER ITEM 20407. AGGREGATE SURFACE COURSE SHALL BE PAID UNDER ITEM 30207.

CLEARING & GRUBBING:

ESTIMATED QUANTITIES*

DESCRIPTION

TOPS, LIMBS, & SLASH: CONTRACTOR SHALL SALVAGE ALL APPROPRIATELY SIZED TOPS, LIMPS AND SLASH FROM CLEARING & GRUBBING TO BE SCATTERED AND USED FOR SLASH FILTER WINDROWS

STUMPS: CONTRACTOR WILL BE ALLOWED TO REMOVE, CHIP, OR BURY STUMPS RESULTING FROM CLEARING AND GRUBBING. IF THE CONTRACTOR ELECTS TO BURY STUMPS, REQUIREMENTS FROM FSSS 203 SHALL BE FOLLOWED.

MERCHANTABLE TIMBER: ALL MERCHANTABLE TIMBER THAT IS CUT DURING CLEARING AND GRUBBING SHALL BE NEATLY AND ORDERLY DECKED NEAR THE PROJECT SITE AS SPECIFIED BY THE C.O.

METHOD OF

MEASUREMENT

LSO

LSO

LSQ

LSO

LSQ

CQ

CO

LSQ

LSQ

CQ

CO

CO

LSO

CQ

CO

CQ

AQ

AQ

CQ

CO

AQ

AQ

AΩ

UNIT

LS

LS

LS

LS

LS

CY

CY

LS

LS

CY

SY

CY

LS

LF

ΙF

LF

HR

HR

ACRE

CY

EΑ

EΑ

LF

QUANTITY

1938

307

11

54

60

1

48

36

46


16

8

0.56

20

198




*SEE ROADWAY CROSS-SECTIONS ON SHEETS 15-18

**NATIVE SURFACING STA, 0+70.00 TO STA, 5+37.00 AND STA, 7+37.00 TO STA, 16+70.00 (SEE GENERAL NOTES THIS SHEET)

**AGGREGATE SURFACE COURSE STA, 5+37.00 TO STA, 7+37.00


TYPICAL FILL ROADWAY SECTION



*SEE ROADWAY CROSS-SECTIONS ON SHEETS 15-18 **NATIVE SURFACING STA. 0+70.00 TO STA. 5+37.00 AND STA. 7+37.00 TO STA. 16+70.00 (SEE GENERAL NOTES THIS SHEET)


**AGGREGATE SURFACE COURSE STA. 5+37.00 TO STA. 7+37.00

TYPICAL CUT ROADWAY SECTION



OBLITERATION DETAIL, METHOD 1 - EMBANKMENT SECTION

FULL RECONTOUR



OBLITERATION DETAIL, METHOD 1 - CUT SECTION

OF 18


m


CULVERT IGNMENT FORE


UTAI REA K TRIBUT S ROAD R 177 - M.P. NATIONAL **単**□4.2 ANI O. SEC


ACEMENT A
ROAD NC 9 OTTONW


0











SUBMIT 50%









COTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5
ROAD PLAN & PROFILE - STA. 13+00 TO STA. 17+50 **LOLO NATIONAL FOREST**

SHEET NO.






HORIZONTAL SCALE: 1" = 40' VERTICAL SCALE: 1" = 20'

NOTES:

- 1. ALL WORK ASSOCIATED WITH STREAM REGRADING SHALL BE PAID UNDER ITEM 21102 UNLESS OTHERWISE SPECIFIED.
- 2. UTILIZE NATIVE STREAMBED MATERIAL TO SHAPE THE CHANNEL PER THE TYPICAL CHANNEL SECTION DETAIL ON THIS
- 3. CONTRACTOR SHALL USE SUITABLE ON—SITE MATERIAL FROM STRUCTURE EXCAVATION AND NEW CHANNEL GRADING AT THE EXISTING CROSSING FOR STREAMBED SIMULATION MATERIAL. SORTING WILL BE REQUIRED TO MEET THE REQUIREMENTS SPECIFIED IN FSSS 705.
- 4. STREAMBED MATERIAL TO BE INSTALLED NON-UNIFORMLY.
- 5. LARGER BOULDERS (18"-MINUS) AND COBBLE THAT ARE ENCOUNTERED IN THE CHANNEL EXCAVATION AREAS SHALL BE USED TO CONSTRUCT BANK MARGINS OF NEW CHANNEL AND SHALL BE RANDOMLY PLACED WITHIN THE CHANNEL AS DIRECTED BY THE C.O. IF ADDITIONAL MATERIAL IS NEEDED THE CONTRACTOR SHALL IMPORT ADDITIONAL ROCK
- 6. BOULDERS SHOWN ON THIS SHEET ARE NOT TO SCALE. THEY ARE SHOWN TO GIVE A CONCEPTUAL REPRESENTATION OF THE RECONSTRUCTED CHANNEL.
- 7. CHANNEL EXCAVATION AND EMBANKMENT QUANTITIES ARE FOR INFORMATION ONLY AND ARE CALCULATED TO THE CHANNEL FINISH GRADE.
- 8. CONTRACTOR SHALL SALVAGE VEGETATED SOILS MATS, OTHER RIPARIAN VEGETATION, AND TOP SOIL PRIOR TO CLEARING AND GRUBBING AS DIRECTED BY THE C.O. VEGETATION WILL BE PLACED ON THE STREAM BANKS ABOVE BANKFULL AS DIRECTED BY THE C.O.
- 9. TO OPTIMIZE TRANSPLANT SUCCESS, OVER-EXACAVATE A DIVOT FOR SOIL MAT OR OTHER RIPARIAN VEGETATION.
 PLACE FILL MATERIAL IN DIVOT HOLE SURROUNDING PLANT TO NATURAL CONTOUR. COMPACT THOROUGHLY. WATER IMMEDIATELY WITH EXCAVATOR BUCKET.
- 10. DIVERT COTTONWOOD CREEK TRIBUTARY AROUND THE WORK AREA WHILE THE NEW CHANNEL IS BEING CONSTRUCTED. THE CONTRACTOR MAY SALVAGE AND REUSE THE EXISTING CULVERT FOR THE DIVERSION. THE COMPLETE DESIGN OF THE STREAM DIVERSION IS THE RESPONSIBILITY OF THE CONTRACTOR. SUBMIT A DEWATERING PLAN TO THE C.O. FOR
- 11. LOG AND WOOD MATERIAL TO BE SALVAGED ON-SITE FROM CLEARING AND GRUBBING FOR USE AS LOG CROSS-VANES, LOG CROSS-VANES SHALL BE PAID UNDER ITEM 64808b.
- 12. CONTRACTOR SHALL MULCH THE OBLITERATED ROADWAY 100' ON BOTH SIDES OF THE CULVERT REMOVAL



*REFER TO SHEET _ FOR STREAM REGRADING CROSS-SECTIONS

TYPICAL CHANNEL SECTION

m S






FORES **NATIONAL**

NWOOD CREEK TRIBUTARY CULVERT ACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5 GRADING CTTONW

OLO



- LIMITS SHOWN ARE MINIMUM EXCAVATION REQUIREMENTS BASED ON ENGINEERS DETERMINATION OF OSHA SOIL TYPE C AND OSHA EXCAVATION REQUIREMENTS. DETERMINATION IS BASED ON LIMITED SURFACE DATA AND ACTUAL SITE CONDITIONS MAY
- STRUCTURE EXCAVATION QUANTITY SHOWN IS FOR INFORMATION ONLY BASED ON THE LIMITS SHOWN. CONTRACTOR IS RESPONSIBLE FOR DETERMINING ACTUAL QUANTITIES BASED ON THEIR OWN EXCAVATION PLAN.
- CONTRACTOR SHALL SUBMIT EXCAVATION PLAN TO C.O. FOR APPROVAL. PLAN SHALL INCLUDE DRAWINGS AND WRITTEN OUTLINE ILLUSTRATING AND DESCRIBING PROPOSED EXCAVATION LIMITS, METHODS, EQUIPMENT, LOCATION OF STOCKPILES, AND ESTIMATED QUANTITIES MUST COMPLY WITH OSHA EXCAVATION SOIL TYPING AND REQUIREMENTS. CHANGES TO THE EXCAVATION LIMITS SHOWN ON THIS SHEET FOR CONTRACTOR'S DEWATERING METHODS OR OTHER CONTRACTOR CONVENIENCE, MUST BE SHOWN ON THE CONTRACTOR'S PLAN AND ARE THE RESPONSIBILITY OF THE CONTRACTOR. THIS WORK IS PAID UNDER ITEM 20804.
- APPROXIMATELY 80 PERCENT OF THE STRUCTURE EXCAVATION MATERIAL IS ANTICIPATED TO BE SUITABLE FOR USE AS ROADWAY EMBANKMENT AND STREAMBED MATERIAL.

 A. MUST HAVE APPROVAL FROM C.O. PRIOR TO REUSE.
- MIXING, SORTING, AND DRYING MAY BE REQUIRED PRIOR TO RE-USE.

STRUCTURAL BACKFILL:

- STRUCTURAL BACKFILL MATERIAL SHALL BE COMPACTED IN ACCORDANCE WITH FP-14 SECTION 208 OR MANUFACTURERS RECOMMENDATIONS. THE PROCTOR DENSITY FOR STRUCTURAL BACKFILL MATERIAL SHALL BE OBTAINED IN ACCORDANCE WITH AASHTO T99, METHOD C. SAMPLING AND TESTING IS REQUIRED PER FP-14 TABLE 208-1.
- STRUCTURAL BACKFILL LIMITS SHOWN ARE MINIMUM REQUIREMENTS. ANY BACKFILL OUTSIDE THE SHOWN LIMITS SHALL BE CONSIDERED ROADWAY EMBANKMENT AND MUST MEET THE REQUIREMENTS OUTLINED IN FSSS SECTION 204.
- PLACE STRUCTURAL BACKFILL IN HORIZONTAL LAYERS THAT DO NOT EXCEED 6 INCHES IN
- COMPACTION TESTING SHALL BE PERFORMED EVERY 500 SQUARE FEET PER LIFT FOR STRUCTURAL BACKFILL AS DIRECTED BY THE C.O.
- CONTRACTOR MAY ELECT TO USE SHANLEY PIT TO ACQUIRE STRUCTURAL BACKFILL MATERIAL. SHANLEY PIT IS LOCATED AT M.P. 0.395 ON ROAD NO. 17595. IF CONTRACTOR ELECTS TO USE SHANLEY PIT THE MATERIAL MUST BE SCREENED, SORTED, AND A PROCTOR OF THE MATERIAL SUBMITTED FOR APPROVAL TO THE C.O.

- PROPOSED CHANNEL WORK LIMITS AS SHOWN ON SHEET # AND THE TYPICAL SECTION ON THIS SHEET. LARGE BOULDERS (18" -MINUS) AND COBBLES ENCOUNTERED DURING EXCAVATION SHALL BE RANDOMLY PLACED WITHIN THE CHANNEL AND ALONG FOOTINGS AS SHOWN ON THE TYPICAL SECTION ABOVE AND AS
- 2. STREAMBED SHALL BE INSTALLED NON-UNIFORMLY. BANKFULL WIDTH SHALL BE 6'-0" AND THE LOW FLOW CHANNEL SHALL BE 3'-0", OR AS DIRECTED BY THE C.O.
- 3. CONTRACTOR SHALL USE SUITABLE ON—SITE MATERIAL FROM CHANNEL AND STRUCTURE EXCAVATION FOR STREAMBED SIMULATION MATERIAL. IF NOT ENOUGH ON—SITE MATERIAL IS AVAILABLE THE C.O. WILL DESIGNATE A BORROW SITE WITHIN 1 MILE OF THE PROJECT SITE. SORTING WILL BE REQUIRED TO MEET THE REQUIREMENTS SPECIFIED IN FSSS 705.


DEWATERING AND EROSION CONTROL:

- PROTECT ACAINST SOIL EROSION AND SEDIMENTATION DURING CONSTRUCTION IN ACCORDANCE WITH FP-14, SECTION 157 AND THE PROJECT PERMITS. CONTRACTOR SHALL PREPARE AND SUBMIT A SOIL EROSION AND SEDIMENT CONTROL PLAN TO THE C.O. FOR APPROVAL, PLAN SHALL INCLUDE DRAWINGS AND A WRITTEN OUTLINE ILLUSTRATING AND DESCRIBING PROPOSED LAYOUT, METHODS, AND EQUIPMENT.
- DEWATER THE EXCAVATION IN ACCORDANCE WITH FP-14 SECTIONS 208, 209, 157 AND THE REQUIREMENTS ON SHEET 10.
- 3. CONTRACTOR SHOULD ANTICIPATE WATER INFILTRATING THE EXCAVATIONS.
- 4. SUBGRADE EXCAVATION, FOOTING PLACEMENT, RIPRAP PLACEMENT, STREAM CHANNEL SHAPING, AND BACKFILL ARE TO BE COMPLETED PER THE CONTRACT SPECIFICATIONS AND STANDING OR RUNNING WATER IN THE WORK AREA DOES NOT RELIEVE THE CONTRACTOR FROM MEETING THE SPECIFICATIONS.

ESTIMATED QUANTITIES		
STRUCTURE EXCAVATION	431	CY
ESTIMATED SUITABLE STRUCTURE EXCAVATION MATERIAL (80%)	345	CY
TOTAL REQUIRED ROADWAY EMBANKMENT MATERIAL	1736	CY
TOTAL ROADWAY EXCAVATION MATERIAL	1938	CY
IMPORTED STRUCTURAL BACKFILL	307	CY
STREAMBED SIMULATION MATERIAL	45	CY

PRIOR TO BACKFILLING CHECK THE SPAN AND RISE VERIEY THAT THE MEASUREMENTS ARE PRIOR TO BACKFILLING, CHECK THE SPAN AND RISE. VERIFY THAT THE MEASUREMENTS ARE WITHIN THE MANUFACTURERS TOLERANCES. CHECK AND RECORD THE CULVERT RADIUS BY MEASURING THE MIDDLE ORDINATE AT THREE LOCATIONS ALONG THE ROOF OF THE CULVERT AS SHOWN WITH A 4' LEVEL. TAKE MEASUREMENTS ALONG THE FULL LENGTH OF THE PIPE. MARK ALL SAMPLE LOCATIONS WITH PAINT. VERIFY THAT THE MID-ORDINATE MEASUREMENTS FALL WITHIN THE RANGE SHOWN ON THE DETAIL.

2. DURING BACKFILLING CONTINUE TO CHECK THE CULVERT AT THE MARKED LOCATIONS AS OUTLINED ABOVE. ADJUST MATERIAL PLACEMENT AND COMPACTION PROCEDURES TO CORRECT ANY DETECTED CHANGE IN SHAPE DURING BACKFILLING.



3. CONTRACTOR SHALL ALSO MEASURE THE SPAN AND RISE OF THE CULVERT DURING BACKFILLING TO ENSURE THERE IS NO MORE THAT A 2% (±) VARIATION FROM THE SPECIFIED SPAN AND



-BEVEL AT END

CHANNEL OVERBANK


ROAD FILL

TOP OF FOOTING CLASS 4 RIPRAP INFILLED WITH

SLOPE

SUTARY CULVERT D REALIGNMENT P. - 10.5 **FORE** CREEK TRIBUT NT AND ROAD R NO. 477 - M.P. CULVERT DETAILS NATIONAL ACEMENT ROAD N 0 9 EPLACE ÖR

m




tWest

OTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5

Ö

OF 18

-Rice Ridge BAER Culverts\CADD 1-17327-Cottonwood Cr Trib-477\Sheets\1-17327-











COTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5
ROCK CROSS-VANE DETAILS

OF 18



TYPICAL INSTALLATION





WINDROW DIMENSIONS


SLASH FILTER WINDROW DETAIL 14 NOT TO SCALE

SLASH FILTER WINDROW NOTES:

- CONTRACTOR SHALL UTILIZE CLEARING AND GRUBBING MATERIAL TO ERECT SLASH FILTER WINDROW.
- SLASH, LIMBS AND TOPS MUST BE SMALLER THAN 12 FEET LONG AND 3 INCHES IN DIAMETER. DO NOT USE STUMPS AND ROOT WADS.
- PLACE SLASH AT THE TOE OF THE NEW FILL SLOPE WITH A BACKHOE AND TAMP INTO PLACE WITH THE BUCKET. SLASH SHOULD BE TAMPED SO IT IS EMBEDDED APPROXIMATELY 6 INCHES INTO THE SURFACE TO PREVENT WATER FROM RUNNING UNDER THE WINDROW.
- 4. DO NOT INTERFERE WITH THE FUNCTIONING OF DRAINAGE STRUCTURES OR BLOCK STREAM CHANNELS WITH WINDROWS. ALL LOCATIONS WILL BE STAKED OR FLAGGED BY THE C.O.
- 5. PLACE STUMPS ON DOWNHILL SIDE OF WINDROW AND PLACED IN A POSITION TO PREVENT ROLLING, AS DIRECTED BY THE C.O.
- 6. PLACE SLASH FILTER WINDROW AT THE LOCATIONS SHOWN ON SHEET 3 OR AS DIRECTED BY THE C.O..










LOG CROSS-VANE: VIEW A-A

ROOTWAD LOG (TYP.)















COTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5
ROADWAY CROSS-SECTIONS **LOLO NATIONAL FOREST**



SUPERELEVATION DATA							
DESCRIPTION	SUPERELEVATION						
STA. 0+70.00 TO STA. 3+00.00	3.00% - OUTSLOPED						
STA. 3+00.00 TO STA. 4+00.00	TRANSITION TO 3.00% - INSLOPED						
STA. 4+00.00 TO STA. 11+00.00	3.00% - INSLOPED						
STA. 11+00.00 TO STA. 12+00.00	TRANSITION TO 3.00% - OUTSLOPED						
STA. 12+00.00 TO STA. 14+50.00	3.00% - OUTSLOPED						
STA. 14+50.00 TO STA. 15+50.00	TRANSITION TO 3.00% - INSLOPED						
STA. 15+50.00 TO STA. 16+70.00	3.00% - INSLOPED						













COTTONWOOD CREEK TRIBUTARY CULVERT REPLACEMENT AND ROAD REALIGNMENT ROAD NO. 477 - M.P. - 10.5
ROADWAY CROSS-SECTIONS **LOLO NATIONAL FOREST**