



MONTANA FISH, WILDLIFE & PARKS

ADDENDUM NO. 2

TO: ALL BIDDERS OF RECORD

PROJECT: Corral Creek Pond Centennial Grayling Genetic Infusion

FWP PROJECT #: 24-01

DATE: April 12, 2024

FROM: Jacob Mangum, Construction Project Manager

Acknowledge receipt of this addendum by inserting its number and date in the Proposal Form and on the Bid Envelope. Failure to do so may subject bidder to disqualification.

This Addendum forms a part of the Contract Documents. Clarification and/or modifications area as follows:

All “Containerized Willow – 15 Gallon” shall be substituted with “Containerized Willow – 5 Gallon”. Unit prices for both “Containerized Willow – 5 Gallon” and “Containerized Willow – 15 Gallon” shall be equal. All references in the construction drawings and specifications for “Containerized Willow – 15 Gallon” shall be substituted for “Containerized Willow – 5 Gallon”. Total quantity of containerized willows shall remain the same in both the Base Bid and the Additive Alternate.

As noted in Addendum-1, the proposed construction window is May 20, 2024 to June 24, 2024. Installation of containerized willows and exclusion fencing will be allowed to be completed between September 1, 2024 and November 1, 2024. An additional ten (10) working days will be allowed for the completion of this work. Liquidated damages in the amount of \$50/day will be assessed for any work beyond the allowed ten (10) working days for the installation of willows and fencing. Liquidated damages for all other original contract items shall remain at \$750/day after the original thirty-five (35) calendar days. All other revegetation shall be completed as proposed prior to issuance of substantial completion.

END OF ADDENDUM NO. 2